Rpt-ID: RCPESPRJ Georgia Date: 08/01/2018
User: 01055420 Department of Transportation Page 1 of 14
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0059 Pay Period: 07/04/2018
to 08/01/2018

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1611 Days
Percent Time: 110.42
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 05/01/2018

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,105,112.87 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $4,437,796.09

Percent Complete 87.45%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,105,112.86 $30,991,713.22 $4,437,796.08 86.59% $58,344.46

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/01/2018

User: 01055420 Department of Transportation Page 2 of 14

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0059 Pay Period: 07/04/2018

to 08/01/2018

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $23,160,323.70 $23,113,648.14 $46,675.56
Non-Participating $5,790,081.08 $5,778,412.18 $11,668.90
Total Earnings $28,950,404.78 $28,892,060.32 $58,344.46
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $28,950,404.78 $28,892,060.32 $58,344.46
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($284,088.00) ($284,088.00) $0.00
Total: $28,667,316.78 $28,608,972.32

$58,344.46

Total Payable:



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

Date: 08/01/2018

Page 3 of 14

Contract ID: B14671-13-000-0 Estimate Number: 0059 Pay Period: 07/04/2018
to 08/01/2018
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0022 207-0203 FOUND BKFILL MATL, TP Il CcYy 480.000 548.122
52.120 .000
548.122 $.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 10,027.590
69.120 .000
10,027.590 $.00 $693,107.02
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 23,495.670
MATL & H LIME 69.350 .000
23,495.670 $.00 $1,629,424.71
0042 413-1000 BITUM TACK COAT GL 22,025.000 34,046.000
2.340 .000
34,046.000 $.00 $79,667.64
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 309.889
29.520 .000
309.889 $.00 $9,147.92
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 27,331.670
28.900 .000
27,331.670 $.00 $789,885.26
COLORED STAMPED CONCRETE
0066 441-0748 CONCRETE MEDIAN, 6 IN SY 1,930.000 2,447.852
29.620 .000
2,447.852 $.00 $72,505.38



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018
Page 4 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0095 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,683.000
14.620 .000
2,683.000 $.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,885.722
24.650 .000
3,885.722 $.00 $95,783.05
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 5,073.528
3.770 .000
5,073.528 $.00 $19,127.20
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 177.000
2203.130 .000
177.000 $.00 $389,954.01



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID:

B14671-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0059

Date: 08/01/2018

Page 5 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

_— Prev Qty
Item Description 1 ] ] Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0158 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 4.000
2042.300 .000
4.000 $.00 $8,169.20
Category Amount: $0.00 $4,219,770.93
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 46.010
409.000 .000
46.010 $.00 $18,818.09
0170 163-0240 MULCH TN 2,490.000 1,456.704
39.100 13.617
1,470.321 $532.42 $57,489.55
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 342.000
/SAND BAGS 89.000 18.000
360.000 $1,602.00 $32,040.00
0181 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
7000.000 .250
1.000 $1,750.00 $7,000.00
219+00
0182 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
7000.000 .250
1.000 $1,750.00 $7,000.00
241+00
0184 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
7000.000 .250
1.000 $1,750.00 $7,000.00
1535+50
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 102,395.000
0.010 2,715.000
105,110.000 $27.15 $1,051.10



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Date: 08/01/2018

Page 6 of 14

Contract ID: B14671-13-000-0 Estimate Number: 0059 Pay Period: 07/04/2018
to 08/01/2018
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 52,871.500
1.000 841.375
53,712.875 $841.38 $53,712.88
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 56.266
925.000 2.490
58.756 $2,303.25 $54,349.30
0280 700-7000 AGRICULTURAL LIME TN 220.000 30.867
103.000 1.242
32.109 $127.93 $3,307.23
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 30.686
498.250 929
31.615 $462.87 $15,752.17
0300 716-2000 EROSION CONTROL MATS, SLOPES Sy 79,255.000 44,478.989
0.960 7,831.556
52,310.545 $7,518.29 $50,218.12
Category Amount: $18,665.29 $312,876.46
Category Number: 0030 SIGNING & MARKING
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,187.370 1,212.180
13.690 .000
1,212.180 $.00 $16,594.74
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B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018
Page 7 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0325 636-2070 GALV STEEL POSTS, TP 7 LF 2,954.000 3,013.000
5.950 .000
3,013.000 $.00 $17,927.35
0354 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 700.000 765.750
4.370 .000
765.750 $.00 $3,346.33
0358 653-1810 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, W LF 1,100.000 1,571.000
1.880 .000
1,571.000 $.00 $2,953.48
0360 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 13.000 13.094
1802.420 .000
13.094 $.00 $23,600.89
0365 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 11.000 11.007
1802.380 .000
11.007 $.00 $19,838.80
0369 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 4,000.000 6,045.000
0.210 .000
6,045.000 $.00 $1,269.45
0385 654-1001 RAISED PVMT MARKERS TP 1 EA 461.000 848.000
1.900 .000
848.000 $.00 $1,611.20
0386 654-1003 RAISED PVMT MARKERS TP 3 EA 1,319.000 1,987.000
1.900 .000
1,987.000 $.00 $3,775.30
0393 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 900.000 1,328.000
0.090 .000
1,328.000 $.00 $119.52



Rpt-ID: RCPESPRJ

User: 01055420
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Estimate Number: 0059

Date: 08/01/2018
Page 8 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0394 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 900.000 1,171.500
0.090 .000
1,171.500 $.00 $105.44
0397 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 155.000 162.000
86.690 .000
162.000 $.00 $14,043.78
0400 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 3.000
127.250 .000
3.000 $.00 $381.75
0409 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 6,498.900
E), TP PB 5.700 .000
6,498.900 $.00 $37,043.73
0418 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 5,762.600
Oow), TP PB 5.760 .000
5,762.600 $.00 $33,192.58
Category Amount: $0.00 $175,804.34
Category Number: (0040 SIGNALS
0421 615-1200 DIRECTIONAL BORE - LF 515.000 585.000
14.020 .000
585.000 $.00 $8,201.70
5IN
0425 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
67529.650 .200
1.000 $13,505.93 $67,529.65
1
0430 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
57179.750 .200
1.000 $11,435.95 $57,179.75



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018

Page 9 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNALS
0435 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
65041.450 .200
1.000 $13,008.29 $65,041.45
3
0444 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
8645.000 .200
1.000 $1,729.00 $8,645.00
5
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 4,713.000
3.890 .000
4,713.000 $.00 $18,333.57
Category Amount: $39,679.17 $224,931.12
Category Number: 0050 BRIDGES
0585 500-0100 GROOVED CONCRETE SY 1,045.000 2,708.638
4.440 .000
2,708.638 $.00 $12,026.35
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $283,032.97
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
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ContractID: B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018
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Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: 0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018
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Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: 0010 ROADWAY
9001 002-0037 REDUCTION OF PAY FOR - TN .000 661.460
58.830 .000
661.460 $.00 $38,913.69
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70
Temporary Recycled Asph Conc. 25mm
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $0.00 $81,030.50
Category Number: 0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00

, CLASS 350, DIP W/ RESTRAINED JOINTS



Rpt-ID: RCPESPRJ Georgia

User: 01055420

Contract ID:

Department of Transportation

Estimate Summary By Project

B14671-13-000-0 Estimate Number: 0059

Date: 08/01/2018
Page 12 of 14

Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10

18 IN
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Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: (0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN Sy 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 58,202.305
0.780 .000
58,202.305 $.00 $45,397.80
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $0.00 $84,215.17
Category Number: 0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,384.640
41.230 .000

1,384.640 $.00 $57,088.71
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Pay Period: 07/04/2018
to 08/01/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9805 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 178.884
217.780 .000
178.884 $.00 $38,957.36
Category Amount: $0.00 $96,046.07
Project Total Amount: $58,344.46  $28,950,404.78



